

City of Providence



Rhode Island

Department of City Clerk

MEMORANDUM

DATE: April 27, 2020

TO: Purchasing Director

SUBJECT: **APPROVAL OF CHANGE ORDER #2, WITH D'AMBRA CONSTRUCTION, FOR PROVIDENCE 2018 CAPITAL IMPROVEMENT PLAN ROAD PAVING- CONTRACT 3 – DEPARTMENT OF PUBLIC WORKS**

CONSIDERED BY: Board of Contract and Supply

DISPOSITION: VOTED: that the Purchasing Director hereby authorizes approval of Change Order #2, with D'Ambra Construction, for Providence 2018 Capital Improvement Plan Road Paving-Contract 3, in the amount of Three Hundred Ten Thousand Dollars (\$310,000.00), to perform sidewalk improvements in Ward 6 and Ward 15 utilizing existing unit prices, for a revised total contract amount not to exceed Three Million Two Hundred Forty Seven Thousand Seven Hundred Thirty Two Dollars And Fifty Eight Cents (\$3,247,732.58), all in accordance with the request of Leo Perrotta, Director, in communication dated April 17, 2020.

cc: Pur.Dir.
Contr.
P. Works
File

AT

A handwritten signature in cursive script that reads "Shawn Sellick".

City Clerk

Leo J. Perrotta
Director



Jorge O. Elorza
Mayor

DEPARTMENT OF PUBLIC WORKS
"Building Pride in Providence"

April 17, 2020

The Honorable Jorge O. Elorza
Chairman, Board of Contract and Supply
City Hall
25 Dorrance Street
Providence, RI 02903

RE: Change order to Providence 2018 Capital Improvement Plan Road Paving – Contract 3
ID Number: 19804
Original Award Date: October 18, 2018

Dear Mayor Elorza,

The Department of Public Works respectfully requests **Change Order #2** to our contract with D'Ambra Construction in the amount of \$310,000.00. The total new contract amount not to exceed is \$3,247,732.58.

Original Contract Amount:	\$2,862,732.58
Change Order #1	\$75,000.00
Change Order #2 (if applicable)	\$310,000.00
Change Order #3 (if applicable)	\$
Change Order #4 (if applicable)	\$
Final Contract Amount	\$ 3,247,732.58

(Sheet with additional change orders is or is **not** attached)

This change order is requested to perform sidewalk improvements in Ward 6 and Ward 15 utilizing existing unit prices.

Funds in the amount of \$310,000.00 are available in account CIP 1.2 Sidewalks (PPBA2020).

D'Ambra Construction
80 Centre of New England Blvd
Coventry, RI 02816

Respectfully Submitted,

Leo J. Perrotta, Director

Financial Approval:

Minority Participation:
0 % MBE, 0 % WBE

Account Code:
CIP 1.1 Roads
CIP 1.2 Sidewalks